COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 18/ 2014

ESTI MATE SUMVARY 08:52: 54
CONTI D C18843 ESTI MATE NO. 0007 PROG SPEC YR 2005
PCN: 18843- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 146.0 DAYS TI ME ALLOW 142 WORK DAYS
SH 177/ SH 88 CONCRETE | NTERSEC PERCENT TIME:  102. 82 ORI G TI VE ALLOW 142 WORK DAYS
PRQJECT NO. STUL77A- 008
SH 177/ SH 88 CONCRETE | NTERSEC
NAVE OF RQAD: 088A
PRQJECT COUNTI ES: ARAPAHCE, REG ON 6 DOUGLAS, REG ON 6
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 01/ 24/ 2014 DATE TI ME STARTED 06/ 03/2013
6663 COLORADO BLVD. DATE LET 04/ 18/ 2013 DATE WORK BEGAN 06/ 03/ 2013
DATE AWARDED 05/ 01/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 10/ 2013 DATE ACCEPTED
COMVERCE O TY cO 80022 DATE NOTI CE TO PROCEED 06/ 03/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 2,478, 178.07 PARTI Cl PATI NG $ 2,297,525.92 $ 448, 702. 30
AWARD PRQJECT AMT: $ 2,595, 478. 15 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 92. 71% TOTAL EARNI NGS 2,297, 525. 92 448, 702. 30
FUNDS AVAI LABLE: $ 180, 652. 15 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 2,297,525.92 448, 702. 30
TOTAL CLAI VB $ 0.00 RETAI NAGE -38,932. 17 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,258,593.75 448, 702. 30
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 2, 258,593.75 448, 702. 30
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 448, 702. 30

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18843 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18843-BI D ESTI MATE RUN 03/ 18/ 2014
PRQJECT: STUL77A- 008 ESTI MATE NO 0007 08:52: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00008 Tree Trinm ng 5. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0010 202-00019 Renoval of Inlet 4.000 3. 000
EACH 1. 000 925. 00
925. 00000 4. 000 3, 700. 00
0015 202-00021 Renoval of Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
1, 785. 00000 0. 000 0. 00
0020 202- 00035 Renoval of Pipe 67. 000 67. 000
LF 0. 000 0. 00
23. 00000 67. 000 1, 541. 00
0025 202- 00090 *Removal of Delineator 24. 000 24.000
EACH 0. 000 0. 00
7.50000 24.000 180. 00
0030 202-00190 Renoval of Concrete Median Cover Materi al 499. 000 499. 000
SY 0. 000 0. 00
9. 00000 499. 000 4,491. 00
0035 202- 00200 Renoval of Sidewal k 810. 000 802. 000
SY 8. 000 40. 00
5. 00000 810. 000 4, 050. 00
0040 202-00203 Renoval of Curb and Cutter 3, 239. 000 3, 239. 000
LF 0. 000 0. 00
4. 00000 3,239. 000 12, 956. 00
0045 202- 00206 Renoval of Concrete Curb Ranp 105. 000 105. 000
SY 0. 000 0. 00
25. 00000 105. 000 2,625.00
0050 202-00210 *Renmoval of Concrete Pavenent 7,931. 000 7,931. 000
SY 0. 000 0. 00
15. 50000 7,931. 000 122, 930. 50
0055 202- 00220 Renoval of Asphalt Mat 4, 150. 000 4, 081. 000
SY 69. 000 724. 50

10. 50000 4, 150. 000 43, 575. 00



CONTI D C18843 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18843-BI D ESTI MATE RUN 03/ 18/ 2014
PRQJECT: STU177A- 008 ESTI MATE NO 0007 08:52: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202- 00250 *Renoval of Pavenent Marking 5, 018. 000 5, 018. 000
SF 0. 000 0. 00
1. 00000 5,018. 000 5, 018. 00
0065 202-00810 *Renoval of G ound Sign 2.000 2.000
EACH 0. 000 0. 00
90. 50000 2.000 181. 00
0070 202-00821 *Renoval of Sign Panel 9. 000 2.000
EACH 7.000 633. 50
90. 50000 9. 000 814. 50
0075 202-00827 *Renoval of Pull Box 6. 000 0. 000
EACH 0. 000 0. 00
140. 00000 0. 000 0. 00
0080 202- 00828 *Renoval of Traffic Signal Equipnent 1. 000 0. 500
LS 0. 500 2,105. 00
4,210. 00000 1. 000 4,210. 00
0085 202- 04002 *Cl ean Cul vert 2.000 2.000
EACH 0. 000 0. 00
1, 430. 00000 2.000 2, 860. 00
0090 202- 04005 *C ean Val ve Box 0. 000 0. 000
EACH 0. 000 0. 00
420. 00000 0. 000 0. 00
0095 203- 00000 *Uncl assi fied Excavation 7,110. 000 3, 651. 000
cY 3, 459. 000 83, 016. 00
24. 00000 7,110. 000 170, 640. 00
0100 203-01510 Backhoe 0. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0105 203-01550 Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0. 00
0110 203-01594 Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00



CONTI D C18843 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18843-BI D ESTI MATE RUN 03/ 18/ 2014
PRQJECT: STU177A- 008 ESTI MATE NO 0007 08:52: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 203-01597 *Pot hol i ng 23. 000 14. 000
HOUR 9. 000 1, 620. 00
180. 00000 23. 000 4, 140. 00
0120 203-01622 *Sweepi ng (Wth Pickup Broom 0. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0125 208- 00035 Aggr egat e Bag 130. 000 50. 000
LF 80. 000 720. 00
9. 00000 130. 000 1,170.00
0130 208-00045 Concrete Washout Structure 4. 000 1. 000
EACH 3. 000 3, 900. 00
1, 300. 00000 4.000 5, 200. 00
0135 208- 00051 StormDrain Inlet Protection (Type 1) 102. 000 90. 000
LF 12. 000 204. 00
17. 00000 102. 000 1,734.00
0140 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 475. 00000 0. 000 0. 00
0145 208- 00103 Renoval and Di sposal of Sedinent (Labor) 33. 000 30. 000
HOUR 3. 000 105. 00
35. 00000 33. 000 1, 155. 00
0150 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 25. 000 25. 000
HOUR 0. 000 0. 00
65. 00000 25. 000 1, 625. 00
0155 208-00206 Er osi on Control Supervisor 58. 000 54. 000
DAY 4.000 408. 00
102. 00000 58. 000 5, 916. 00
0160 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 1. 000 159. 00
159. 00000 1. 000 159. 00
0165 210-00815 *Reset Sign Panel 2.000 0. 000
EACH 2.000 318. 00
159. 00000 2.000 318. 00



CONTI D C18843 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 18843-BI D ESTI MATE RUN 03/ 18/ 2014
PRQJECT: STUL77A- 008 ESTI MATE NO 0007 08:52: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 210-00866 *Reset Fire Preenption Unit and Timer 2. 000 0. 000
EACH 2.000 1,074.00
537. 00000 2.000 1,074.00
0175 210-04010 Adj ust Manhol e 9. 000 1. 000
EACH 8. 000 7, 000. 00
875. 00000 9. 000 7,875.00
0180 210- 04050 Adj ust Val ve Box 4. 000 0. 000
EACH 4. 000 1, 460. 00
365. 00000 4. 000 1, 460. 00
0185 304- 05000 *Aggregat e Base Course (C ass 5) 4, 249. 530 4,249. 530
TON 0. 000 0. 00
29. 00000 4,249. 530 123, 236. 37
0186 900- 00004 Added Item (Cubic Yard)/ Rock Fill (Special) 322. 000 322. 000
CY 0. 000 0. 00
45. 00000 322. 000 14, 490. 00
0190 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 33.890 2.000
TON 31. 890 3, 826. 80
120. 00000 33.890 4, 066. 80
0195 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 1, 147. 700 794.720
TON 352. 980 26, 473.50
75. 00000 1, 147. 700 86, 077. 50
0200 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 0. 000 0. 000
TON 0. 000 0. 00
110. 00000 0. 000 0. 00
0205 411-10255 *Emul sified Asphalt (Sl ow Setting) 0. 000 0. 000
GAL 0. 000 0. 00
3. 00000 0. 000 0. 00
0210 412-01050 *Concrete Pavenent (10-1/2 Inch) 5, 230. 000 5, 230. 000
SY 0. 000 0. 00
55. 00000 5, 230. 000 287, 650. 00
0215 412-01060 *Concrete Pavenent (10-1/2 Inch) (Fast Track) 5, 248. 000 5, 225. 000
Sy 23. 000 1, 610. 00

70. 00000 5, 248. 000 367, 360. 00



CONTI D C18843 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18843-BI D ESTI MATE RUN 03/ 18/ 2014
PRQJECT: STUL77A- 008 ESTI MATE NO 0007 08:52: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 420-00132 Geotextile (Separator) (Cass 1) 15, 087. 000 15, 064. 000
SY 23. 000 28.75
1. 25000 15, 087. 000 18, 858. 75
0225 503-00054 *Drilled Caisson (54 Inch) 42.000 42.000
LF 0. 000 0. 00
375. 00000 42.000 15, 750. 00
0230 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 66. 000 66. 000
LF 0. 000 0. 00
77.50000 66. 000 5,115. 00
0235 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 8. 000 8. 000
LF 0. 000 0. 00
120. 00000 8. 000 960. 00
0240 603- 01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 16. 000 16. 000
LF 0. 000 0. 00
150. 00000 16. 000 2,400. 00
0245 604- 19105 *Inlet Type R L 5 (5 Foot) 1. 000 0. 000
EACH 1. 000 3, 450. 00
3, 450. 00000 1. 000 3, 450. 00
0250 604-19205 *Inlet Type R L 10 (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4,500. 00000 1. 000 4,500. 00
0255 604- 19305 *Inlet Type R L 15 (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 800. 00000 1. 000 5, 800. 00
0260 604-19310 *Inlet Type R L 15 (10 Foot) 1. 000 0. 750
EACH 0. 250 2,000. 00
8, 000. 00000 1. 000 8, 000. 00
0265 604-30005 Manhol e Sl ab Base (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3, 475. 00000 1. 000 3,475. 00
0270 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000 0. 000
EACH 1. 000 4, 550. 00
4, 550. 00000 1. 000 4, 550. 00



CONTI D C18843 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18843-BI D ESTI MATE RUN 03/ 18/ 2014
PRQJECT: STUL77A- 008 ESTI MATE NO 0007 08:52: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0275 604-30015 Manhol e Sl ab Base (15 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
5, 600. 00000 0. 000 0. 00
0280 608- 00000 Concrete Sidewal k 737.000 677.000
Sy 60. 000 2,280. 00
38. 00000 737.000 28, 006. 00
0285 608-00010 Concrete Curb Ranp 96. 000 50. 000
Sy 46. 000 4, 508. 00
98. 00000 96. 000 9, 408. 00
0290 609-21023 Curb and Qutter Type 2 (Section Il1-B) (Special) 1, 696. 000 1, 696. 000
LF 0. 000 0. 00
20. 00000 1, 696. 000 33, 920. 00
0295 609-21110 Curb and Qutter Type 2 (Section |I-B) (Special) 1, 037. 000 0. 000
LF 1, 037. 000 18, 147. 50
17. 50000 1, 037. 000 18, 147. 50
0300 609-60011 *Curb Type 6 (Section M 114. 000 114. 000
LF 0. 000 0. 00
27.00000 114. 000 3,078. 00
0305 609- 71000 Curb (Special) 116. 000 0. 000
LF 116. 000 3,393.00
29. 25000 116. 000 3,393.00
0310 610-00024 Medi an Cover Material (4 Inch Patterned Concrete) 4, 605. 000 0. 000
SF 4, 605. 000 40, 293. 75
8. 75000 4, 605. 000 40, 293. 75
0315 610- 00055 Medi an Cover Material (Stone) 5, 888. 000 0. 000
SF 5, 888. 000 30, 912. 00
5. 25000 5, 888. 000 30, 912. 00
0320 612- 00041 *Del i neator (Flexible) (Type I) 6. 000 0. 000
EACH 6. 000 255. 00
42. 50000 6. 000 255. 00
0325 612- 00042 *Del i neator (Flexible) (Type Il) 3. 000 0. 000
EACH 3. 000 135. 00
45. 00000 3. 000 135. 00



CONTI D C18843 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PON: 18843-BI D ESTI MATE RUN 03/ 18/ 2014
PRQJECT: STUL77A-008 ESTI MATE NO 0007 08: 52: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI GD AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0330 612-00043  *Delineator (Flexible) (Type Il1) 2.000 0. 000
EACH 2.000 94. 00
47. 00000 2.000 94. 00
0335 613- 00206 *2 Inch BElectrical Conduit (Bored) 0. 000 298. 000
LF -298. 000 -2,905.50
9. 75000 0. 000 0. 00
0340 613- 00306 *3 Inch Electrical Conduit (Bored) 0. 000 76. 000
LF -76.000 -893. 00
11. 75000 0. 000 0. 00
0345 613-01200 *2 Inch BElectrical Conduit (Plastic) 1, 850. 000 682. 000
LF 1, 168. 000 15, 184. 00
13. 00000 1, 850. 000 24, 050. 00
0350 613-01300 *3 Inch BElectrical Conduit (Plastic) 973. 000 351. 000
LF 622. 000 6, 686. 50
10. 75000 973. 000 10, 459.75
0355 613-07000 *Pul | Box (Special) 6. 000 0. 000
EACH 6. 000 1, 620. 00
270. 00000 6. 000 1, 620. 00
0360 613-07023 *Pul | Box (24"x36"x24") 4.000 0. 000
EACH 4.000 5, 100. 00
1, 275. 00000 4.000 5, 100. 00
0365 613-07040 *Pul | Box (30"x48"x24") 1. 000 0. 000
EACH 1. 000 1, 450. 00
1, 450. 00000 1. 000 1, 450. 00
0370 613-10000 *Wring 1. 000 0. 000
LS 0. 900 4,252. 50
4,725. 00000 0. 900 4,252. 50
0375 613-50150 *Secondary Service Pedestal 0. 000 0. 000
EACH 0. 000 0. 00
1, 025. 00000 0. 000 0. 00
0380 613-70250 *Lum naire H gh Pressure Sodium (250 Watt) 2.000 0. 000
EACH 0. 000 0. 00
560. 00000 0. 000 0. 00



CONTI D C18843 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 18843-BI D ESTI MATE RUN 03/ 18/ 2014
PRQJECT: STUL77A- 008 ESTI MATE NO 0007 08:52: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0385 614-00011 *Sign Panel (Oass I) 34. 000 0. 000
SF 34.000 561. 00
16. 50000 34. 000 561. 00
0390 614-00012 *Sign Panel (Oass I1I) 117. 000 64. 000
SF 53. 000 1, 298. 50
24.50000 117. 000 2, 866. 50
0395 614-00013 *Sign Panel (Qass I11) 40. 000 40. 000
SF 0. 000 0. 00
25. 50000 40. 000 1, 020. 00
0400 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 8. 000 8. 000
Sl i pbase
EACH 0. 000 0. 00
400. 00000 8. 000 3, 200. 00
0405 614-70150 *Pedestrian Signal Face (16) (Countdown) 8. 000 0. 000
EACH 8. 000 4, 080. 00
510. 00000 8. 000 4, 080. 00
0410 614-70336 *Traffic Signal Face (12-12-12) 16. 000 0. 000
EACH 16. 000 11, 600. 00
725. 00000 16. 000 11, 600. 00
0415 614-72863 *Pedestrian Push Button Post Assenbly 7.000 0. 000
EACH 7.000 6, 755. 00
965. 00000 7.000 6, 755. 00
0420 614-72871 *Loop Detector Wre (Prefab) Special 4, 320. 000 1, 080. 000
LF 3, 240. 000 21, 060. 00
6. 50000 4, 320. 000 28, 080. 00
0425 614-72889 *Traffic Signal Vehicle Detector (Mcro Type) 8. 000 0. 000
(Non- I nvasi ve) EACH 0. 000 0. 00
2, 875. 00000 0. 000 0.00
0430 614-81170 *Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm) 1. 000 0. 000
EACH 1. 000 22,700. 00
22,700. 00000 1.000 22,700. 00
0435 614-81175 *Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 1. 000 0. 000
EACH 1. 000 22,860. 00
22,860. 00000 1.000 22,860. 00



CONTI D C18843 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18843-BI D ESTI MATE RUN 03/ 18/ 2014
PRQJECT: STUL77A- 008 ESTI MATE NO 0007 08:52: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0440 614-86800 *Uni nterrupted Power Supply 0. 000 0. 000
EACH 0. 000 0. 00
7, 735. 00000 0. 000 0. 00
0445 621-00450 *Det our Pavenent 1, 905. 000 1, 796. 000
Sy 109. 000 4,578. 00
42. 00000 1, 905. 000 80, 010. 00
0450 625- 00000 *Construction Surveying 1. 000 0.760
LS 0. 240 3,984. 00
16, 600. 00000 1. 000 16, 600. 00
0455 626- 00000 *Mobi | i zati on 0. 950 0. 950
LS 0. 000 0. 00
145, 000. 00000 0. 950 137, 750. 00
0460 626- 01000 *Public Information Services 1. 000 0. 500
LS 0. 500 3,467.50
6, 935. 00000 1. 000 6, 935. 00
0465 627-00007 *Epoxy Pavenent Marking (Special) 38. 000 0. 000
GAL 0. 000 0. 00
260. 00000 0. 000 0. 00
0470 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 143. 000 135. 000
GAL 8. 000 212.00
26. 50000 143. 000 3,789.50
0475 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 511. 000 0. 000
SF 0. 000 0. 00
13. 25000 0. 000 0. 00
0480 627-30327 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 279. 000 0. 000
111
) SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0485 627-30332 *Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 1, 684. 000 0. 000
Type
(Typ SF 0. 000 0. 00
13. 85000 0. 000 0. 00
0490 629-01001  *Survey Monunent (Type 1) 4.000 0. 000
EACH 0. 000 0. 00
133. 00000 0. 000 0. 00



CONTI D C18843 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 18843-BI D ESTI MATE RUN 03/ 18/ 2014
PRQJECT: STUL77A- 008 ESTI MATE NO 0007 08:52: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0495 629-01031 *Survey Monunent (Type 3A) 1. 000 0. 000
EACH 0. 000 0. 00
690. 00000 0. 000 0. 00
0500 630-00000  Fl aggi ng 2, 800. 000 2,081. 500
HOUR 256. 000 5,504. 00
21.50000 2,337.500 50, 256. 25
0505 630- 00003 Uni forned Traffic Control 168. 000 132. 000
HOUR 36. 000 2,088. 00
58. 00000 168. 000 9, 744. 00
0510 630- 00004 Traffic Control Vehicle 1. 000 0. 500
EACH 0. 400 1, 520. 00
3, 800. 00000 0. 900 3,420.00
0515 630- 00007 Traffic Control Inspection 110. 000 87.000
DAY 14. 000 1, 540. 00
110. 00000 101. 000 11, 110. 00
0520 630-00012 Traffic Control Managenent 142. 000 115. 000
DAY 13. 000 7, 800. 00
600. 00000 128. 000 76, 800. 00
0525 630-80335 Barricade (Type 3 MA) (Tenporary) 4. 000 2.000
EACH 1. 600 320. 00
200. 00000 3. 600 720. 00
0530 630-80341 Construction Traffic Sign (Panel Size A) 15. 000 7.500
EACH 6. 000 360. 00
60. 00000 13. 500 810. 00
0535 630-80342 Construction Traffic Sign (Panel Size B) 29. 000 14. 500
EACH 11. 600 1, 218. 00
105. 00000 26.100 2,740.50
0540 630-80343 Construction Traffic Sign (Panel Size O 8. 000 4. 000
EACH 3. 200 448. 00
140. 00000 7.200 1, 008. 00
0545 630- 80344 Construction Traffic Sign (Special) 64. 000 32. 000
SF 25. 600 384. 00
15. 00000 57. 600 864. 00



CONTI D C18843 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 18843-BI D ESTI MATE RUN 03/ 18/ 2014
PRQIECT: STUL77A- 008 ESTI MATE NO 0007 08:52: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0550 630- 80355 Portabl e Message Sign Panel 4. 000 2.000
EACH 1. 600 4, 800. 00
3, 000. 00000 3. 600 10, 800. 00
0555 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1. 000
Type
yee) EACH 0. 800 620. 00
775. 00000 1. 800 1, 395. 00
0560 630- 80360 Drum Channel i zi ng Devi ce 155. 000 68. 000
EACH 71. 500 3,432.00
48. 00000 139. 500 6, 696. 00
0565 630-80370 Concrete Barrier (Tenporary) 1, 200. 000 600. 000
LF 480. 000 16, 320. 00
34. 00000 1, 080. 000 36, 720. 00
0570 630- 80380 Traffic Cone 250. 000 125. 000
EACH 100. 000 1, 225. 00
12. 25000 225. 000 2,756. 25
0575 630-80391 Channel i zi ng Devi ce (Fixed) 0. 000 0. 000
EACH 0. 000 0. 00
43. 00000 0. 000 0. 00
0580 630-85010 I npact Attenuator (Tenporary) 4.000 2.000
EACH 1. 600 12, 000. 00
7,500. 00000 3. 600 27, 000. 00
0585 630-85041 Mobi | e Attenuat or 20. 000 12. 000
DAY 4.000 1, 600. 00
400. 00000 16. 000 6, 400. 00
0590 630-86800 *Traffic Signal (Tenporary) 1. 000 0. 700
LS 0. 300 7,200. 00
24, 000. 00000 1. 000 24, 000. 00
0595 700- 70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0600 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C18843 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 18843-BI D ESTI MATE RUN 03/ 18/ 2014
PRQIECT: STUL77A- 008 ESTI MATE NO 0007 08:52: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0605 700-70013 F/ A Concrete Pavenent |ncentive 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0610 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0615 700- 70018 F/ A Roadway Snoot hness |ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0620 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 8, 650. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0625 700-70023  F/A On-The-Job Trainee 800. 000 657. 500
FA 133. 500 133. 50
1. 00000 791. 000 791. 00
0630 700-70034 F/ A Landscape Restoration 8, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0635 700- 70082 F/ A Furnish & Install Electrical Service 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0640 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 2,385,302.07 $ 448,532.30% 2,204, 749.92
CAT NO0201 G470 & University

0645 202- 00026 Renoval of Slope and Ditch Paving 48. 000 48. 000
SY 0. 000 0. 00
17. 00000 48. 000 816. 00
0650 208- 00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00

1, 300. 00000 0. 000 0.00



CONTI D C18843 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 18843-BI D ESTI MATE RUN 03/ 18/ 2014
PRQJECT: STU177A- 008 ESTI MATE NO 0007 08: 52: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0201 G470 & University
0655 208- 00051 StormDrain Inlet Protection (Type 1) 10. 000 0. 000
LF 10. 000 170. 00
17. 00000 10. 000 170. 00
0660 208-00103 Renoval and Di sposal of Sedinment (Labor) 1. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0665 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 1. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0670 210-04020 Modi fy Inlet 1. 000 1. 000
EACH 0. 000 0. 00
2, 150. 00000 1. 000 2,150. 00
0675 507- 00000 Concrete Slope and Ditch Paving 5. 000 5. 000
CcY 0. 000 0. 00
615. 00000 5. 000 3,075. 00
0680 626- 00000 Mobi I'i zati on 0. 050 0. 050
LS 0. 000 0. 00
145, 000. 00000 0. 050 7, 250. 00
CAT 0201 CURRENT AMI  $ 13,561.00 $ 170.00 $ 13, 461. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0685 620-00002 Field Ofice (Qass 2) 1. 000 1. 000
EACH 0. 000 0. 00
40, 575. 00000 1. 000 40, 575. 00
0690 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
37, 350. 00000 1. 000 37, 350. 00
0695 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 390. 00000 1. 000 1, 390. 00
CAT 0400 CURRENT AMI  $ 79, 315.00 $ 0.00$ 79, 315. 00

PRQJIECT TOTAL CURRENT AMI $ 2,478,178.07 $

448,702.30% 2,297,525.92



